COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/13/2005

ESTIMATE SUMMARY 09:21:01
CONTID: C14889 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14889-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 96.0 DAYS TIME ALLOW: 100 WORK DAYS
FY05 REGION 6 SIGN REPLACEMENT PERCENT TIME: 96.00 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: C R600-232
FY05 REGION 6 SIGN REPLACEMENT
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 10/11/2005 DATE TIME STARTED 01/10/2005
250 N. MAIN ST. DATE LET 11/18/2004 DATE WORK BEGAN 01/10/2005
DATE AWARDED 11/22/2004 DATE TIME STOPPED 10/06/2005
DATE CONTRACT EXECUTED 12/21/2004 DATE ACCEPTED 10/06/2005
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 01/10/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 544,778.46 PARTICIPATING $ 10,600.00 $ 0.00
AWARD PROJECT AMT:  $ 497,402.90 NON-PARTICIPATING 490,728.30 8,030.96
PERCENT COMPLETE: 92.02% TOTAL EARNINGS 501,328.30 8,030.96
FUNDS AVAILABLE: $ 43,450.16 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 501,328.30 8,030.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,461.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 493,867.26 8,030.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 493,867.26 8,030.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,030.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14889-BID ESTIMATE RUN 10/13/2005
PROJECT: C R600-232 ESTIMATE NO: 0009 09:21:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
830.00000 1.000 830.00
0010 202-00201  REMOVAL OF CURB 884.000 884.000
LF 0.000 0.00
3.00000 884.000 2,652.00
0015 202-00750 REMOVAL OF LUMINAIRE 141.000 141.000
EACH 0.000 0.00
30.00000 141.000 4,230.00
0020 202-00806 REMOVAL OF WALKWAY 1,979.000 1,979.000
LF 0.000 0.00
9.00000 1,979.000 17,811.00
0025 202-00810 REMOVAL OF GROUND SIGN 14.000 14.000
EACH 0.000 0.00
465.00000 14.000 6,510.00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 552.000 552.000
LF 0.000 0.00
4.20000 552.000 2,318.40
0035 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
230.00000 2.000 460.00
0040 203-01500  BLADING 16.000 16.000
HOUR 0.000 0.00
120.00000 16.000 1,920.00
0045 203-01597 *POTHOLING 10.000 10.000
HOUR 0.000 0.00
130.00000 10.000 1,300.00
0050 208-00011 EROSION BALES (WEED FREE) 20.000 20.000
EACH 0.000 0.00
10.70000 20.000 214.00
0055 208-00020 SILT FENCE 685.000 685.000
LF 0.000 0.00

1.50000 685.000 1,027.50
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PCN: 14889-BID ESTIMATE RUN 10/13/2005
PROJECT: C R600-232 ESTIMATE NO: 0009 09:21:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 13.000 13.000
EACH 0.000 0.00
650.00000 13.000 8,450.00
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0070 210-01130 *RESET GUARDRAIL TYPE 3 1,281.000 1,280.500
LF 0.500 2.68
5.35000 1,281.000 6,853.35
0075 216-00039 *SOIL RETENTION BLANKET (STRAW) 1,201.000 1,179.000
sY 22.000 39.60
1.80000 1,201.000 2,161.80
0080 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 126.050 126.050
TON 0.000 0.00
128.50000 126.050 16,197.43
0085 503-00042 *DRILLED CAISSON (42 INCH) 94.000 94.000
LF 0.000 0.00
212.50000 94.000 19,975.00
0090 503-00048 *DRILLED CAISSON (48 INCH) 167.300 167.300
LF -0.300 -72.00
240.00000 167.000 40,080.00
0095 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.510 14.510
TON 0.000 0.00
268.00000 14.510 3,888.68
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,523.250 2,523.250
LF -0.250 -3.55
14.20000 2,523.000 35,826.60
0105 606-01340 *END ANCHORAGE TYPE 3D 8.000 8.000
EACH 0.000 0.00
535.00000 8.000 4,280.00
0110 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
963.00000 1.000 963.00
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PCN: 14889-BID ESTIMATE RUN 10/13/2005
PROJECT: C R600-232 ESTIMATE NO: 0009 09:21:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-02003 *END ANCHORAGE (NONFLARED) 10.000 10.000
EACH 0.000 0.00
1,804.00000 10.000 18,040.00
0120 606-21000 *WIRE ROPE END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
8,005.00000 1.000 8,005.00
0125 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0130 609-60011 *CURB TYPE 6 (SECTION M) 999.000 999.000
LF 0.000 0.00
13.50000 999.000 13,486.50
0135 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 123.000 123.000
LF 0.000 0.00
5.00000 123.000 615.00
0140 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 370.000 370.000
LF 0.000 0.00
16.00000 370.000 5,920.00
0145 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,662.000 1,662.000
LF 0.000 0.00
7.50000 1,662.000 12,465.00
0150 613-20210 LUMINAIRE (SPECIAL) (INSTALL ONLY) 120.000 120.000
EACH 0.000 0.00
254.00000 120.000 30,480.00
0155 613-70251 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (INSTALL 12.000 12.000
ONLY)
EACH 0.000 0.00
200.00000 12.000 2,400.00
0160 614-00028 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,477.000 1,476.500
SF 0.500 1.25
2.50000 1,477.000 3,692.50
0165 614-32900 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 12.000 12.000
EACH 0.000 0.00
3,000.00000 12.000 36,000.00
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PCN: 14889-BID ESTIMATE RUN 10/13/2005
PROJECT : C R600-232 ESTIMATE NO: 0009 09:21:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0175 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
L S 0.200 730.00
3,650.00000 1.000 3,650.00
0180 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
15,000.00000 1.000 15,000.00
0185 630-00000 *FLAGGING 606.000 598.500
HOUR 6.500 160.23
24.65000 605.000 14,913.25
0190 630-00007 *TRAFFIC CONTROL INSPECTION 57.000 57.000
DAY 0.000 0.00
55.00000 57.000 3,135.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 97.000 95.000
DAY 2.000 964.00
482.00000 97.000 46,754.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400
EACH 2.600 260.00
100.00000 26.000 2,600.00
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.800
EACH 0.200 883.00
4,415.00000 2.000 8,830.00
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 3.000 2.700
TYPE)
EACH 0.300 481.50
1,605.00000 3.000 4,815.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 35.000 31.500
EACH 3.500 187.25
53.50000 35.000 1,872.50
0220 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 20.000 175.00
8.75000 200.000 1,750.00
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PCN: 14889-BID ESTIMATE RUN 10/13/2005
PROJECT: C R600-232 ESTIMATE NO: 0009 09:21:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.200 1,070.00
5,350.00000 2.000 10,700.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 34,520.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70190 F/A ELECTRIC SERVICE 2,333.750 2,333.750
FA 0.000 0.00
1.00000 2,333.750 2,333.75
0250 700-70380 *F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 900-00014 ADDED ITEM (LUMP SUM)/ LUMINAIRE (SPECIAL) MOUNTING 1.000 1.000
BRACKETS
LS 0.000 0.00
22,628.00000 1.000 22,628.00
0270 202-00900 REM CONC FOOTING 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0275 210-01200 RES END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
443.00000 1.000 443.00
0280 626-00000 MOBILIZATION 0.000 1.000
LS 0.000 0.00
4,013.00000 1.000 4,013.00
0285 626-00100 MOBILIZATION (W/O AUTOPAY) 1.000 0.000
LS 0.000 0.00

4,013.00000 0.000 0.00
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PCN: 14889-BID ESTIMATE RUN 10/13/2005
PROJECT: C R600-232 ESTIMATE NO: 0009 09:21:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
4,702.00000 1.000 4,702.00
0295 900-00010 ADDED ITEM (HOUR)/ FIELD FABRICATE BRACKETS 91.000 91.000
HOUR 0.000 0.00
50.00000 91.000 4,550.00
0300 630-00011 COURTESY VEHICLE UTC (VEHICLE) 16.000 14.400
DAY 1.600 264.00
165.00000 16.000 2,640.00
0305 900-00007 ADDED ITEM (EACH)/ REMOVAL OF VERTICAL SUPPORTS 104.000 104.000
EACH 0.000 0.00
177.00000 104.000 18,408.00
0310 900-00007 ADDED ITEM (EACH)/ PROJECT DELAY OVERHEAD COSTS 2.000 0.000
EACH 2.000 2,888.00
1,444.00000 2.000 2,888.00
CAT 0200 CURRENT AMT $ 534,178.46 $ 8,030.96$ 490,728.26
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0255 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0260 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 10,600.00 $ 0.00$ 10,600.00
PROJECT TOTAL CURRENT AMT $ 544,778.46 $ 8,030.96 S 501,328.26



